Attachment F - Chronology of City of Arroyo Grande Underground Districts

City of Arroyo Grande
Grand Ave Underground Ultility District Project

Chronology

Year Description

1990 Arroyo Grande City Council approved a three phase underground
district project along Grande Avenue between Highway 101 and Oak
Park Blvd

1996 County granted the City of Arroyo Grande $75,000 in allocations (via
Resolution 96-469) for Grande Ave: Phase 1 Hwy 101 to Halcyon

1999 County granted the City of Arroyo Grande $100,000 in allocations (via
Resolution 99-330 for Grande Ave: Phase 1 Hwy 101 to Halcyon

2000 Phase 1 was completed

2002 County granted the City of Arroyo Grande $250,000 in allocations (via
Resolution 2002-168 for Grande Ave: Phase 2 Oak Park to Elm

2010 City requested a loan of $400,000 in allocations so that Grande Ave:
Phase 3 EIm to Halcyon could move into estimating by PG&E

2012 Phase 2 began construction

2013 City renewed the requested to loan allocations for Grande Ave: Phase

3 Elm to Halcyon, but increased the amount to $1.6M based on current
cost estimate projections

2013 New cost estimates for Phase 2 have come in significantly higher than
originally anticipated. The City will need an additional $1.1M in
allocations to cover the current projected construction costs of Phase
2. These allocations will need to be secured by the City before PG&E
will begin any work on Phase 3
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